GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

PRED- SPSR Nellore District – Construction of Low level causeway and BT R/f R&B road to Kattakindapalli via Thurpu Rompidodla of Varikuntapadu (M)"with an est. Cost of Rs.200.00 lakh" - Extension of Agreement Time (EOAT) upto 23.07.2015 - Accorded - Orders – Issued.

-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-X-

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.I) DEPARTMENT

G.O.RT.No. 581 Dated:18.06.2015.

Read:

From the ENC,PR,Lr.No.W3/DEE2/RDF/NLR/Kattakindapalli/2013, Dt.19.03.2015

******

ORDER:

In the circumstances reported by the Engineer-in-Chief, Panchayat Raj, Hyderabad in the reference read above, Government after careful examination of the proposal, hereby accord Extension of Agreement Time (EOAT) upto 23.07.2015 (150 days) for the work "Construction of Low level causeway and BT R/f R&B road to Kattakindapalli via Thurpu Rompidodla of – Varikuntapadu (M)"with an est. Cost of Rs.200.00 lakh" in SPSR Nellore District, without penalty, as the delay is not attributed to the Contractor.

2. The Engineer-in-Chief, Panchayat Raj, Hyderabad shall take necessary action in the matter accordingly.

3. A copy of this order is available on the internet and can be accessed at the address: www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr.K.S.JAWAHAR REDDY
SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj, Hyderabad.
Copy to :
The Superintending Engineer, Panchayat Raj, SPSR Nellore District.
The District Treasury Officer, SPSR Nellore District.
The Director of Works and Accounts, Hyderabad.
The Accountant General, Aandhra Pradesh, Hyderabad.
The P.S to Hon'ble M(PR&RWS).
The P.S. to Secretary(PR &RWS).
Sc/sf.

//FORWARDED BY ORDER//

SECTION OFFICER